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ESTIMATE RUN 04/26/2016

ESTIMATE SUMMARY 12:12:23

CONTID: C19710         ESTIMATE NO: 0007 FINL 2005

PCN: 19710-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 BAYFIELD TO YELLOW JACK PERCENT TIME:

PROJECT NO: NHPP1602-143                  

US 160 BAYFIELD TO YELLOW JACKET PASS

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,016,827.72 PARTICIPATING $ $ -2,967.97

AWARD PROJECT AMT: 5,219,692.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.57

WORK DAYS

WORK DAYS

100.00%

0.00

-2,967.97

-2,967.97

17,032.03

$

$

$

$

6,016,827.72

0.00

6,016,827.72

0.00

6,016,827.72

0.00

0.00

6,016,827.72

0.00

AMOUNT DUE 6,016,827.72 17,032.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,032.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

96.0 TIME ALLOW: 106

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/24/2015

03/24/2015

12/16/2015

12/16/2015

04/26/2016

02/05/2015

02/17/2015

03/05/2015

03/24/2015
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Tree 27.000

0.000

202-00010  
 

19,629.0027.000

0.00

27.000

EACH

727.00000

0010 *Removal of Delineator 359.000

0.000

202-00090  
 

2,513.00359.000

0.00

359.000

EACH

7.00000

0015 *Removal of Asphalt Mat 512.000

0.000

202-00220  
 

6,200.32512.000

0.00

512.000

SY  

12.11000

0020 *Removal of Asphalt Mat (Planing) 8,918.000

0.000

202-00240  
 

26,308.108,918.000

0.00

8,918.000

SY  

2.95000

0025 *Removal of Ground Sign 2.000

0.000

202-00810  
 

310.002.000

0.00

2.000

EACH

155.00000

0030 *Removal of Sign Panel 41.000

0.000

202-00821  
 

1,312.0041.000

0.00

41.000

EACH

32.00000

0035 *Removal of Guardrail Type 3 11,750.000

0.000

202-01130  
 

23,500.0011,750.000

0.00

11,750.000

LF  

2.00000

0040 *Removal of End Anchorage 38.000

0.000

202-01300  
 

8,360.0038.000

0.00

38.000

EACH

220.00000

0045 Embankment Material (Complete In Place) 1,681.000

0.000

203-00060  
 

95,598.471,681.000

0.00

1,681.000

CY  

56.87000

0050 Muck Excavation 729.600

0.000

203-00100  
 

10,944.00729.600

0.00

729.600

CY  

15.00000

0055 Proof Rolling 10.000

0.000

203-01100  
 

1,452.5010.000

0.00

10.000

HOUR

145.25000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Blading 10.000

0.000

203-01500  
 

1,270.8010.000

0.00

10.000

HOUR

127.08000

0065 Combination Loader 20.000

0.000

203-01594  
 

2,341.6020.000

0.00

20.000

HOUR

117.08000

0070 *Potholing 7.000

0.000

203-01597  
 

2,100.007.000

0.00

7.000

HOUR

300.00000

0075 Laborer 20.000

0.000

203-02330  
 

1,005.6020.000

0.00

20.000

HOUR

50.28000

0080 Structure Excavation 2.500

0.000

206-00000  
 

290.582.500

0.00

2.500

CY  

116.23000

0085 Structure Backfill (Class 1) 2.500

0.000

206-00100  
 

312.352.500

0.00

2.500

CY  

124.94000

0090 *Erosion Log (12 Inch) 720.000

0.000

208-00002  
 

2,952.00720.000

0.00

720.000

LF  

4.10000

0095 *Silt Fence 1,210.000

0.000

208-00020  
 

1,742.401,210.000

0.00

1,210.000

LF  

1.44000

0100 Removal and Disposal of Sediment (Labor) 15.750

0.000

208-00103  
 

787.5015.750

0.00

15.750

HOUR

50.00000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0110 Sweeping (Sediment Removal) 28.000

0.000

208-00106  
 

7,149.2428.000

0.00

28.000

HOUR

255.33000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal of Trash 8.000

0.000

208-00107  
 

1,199.928.000

0.00

8.000

HOUR

149.99000

0120 *Erosion Control Supervisor 109.000

0.000

208-00206  
 

14,115.50109.000

0.00

109.000

DAY 

129.50000

0125 *Reset Mailbox Structure (Type 1) 39.000

0.000

210-00011  
 

18,525.0039.000

0.00

39.000

EACH

475.00000

0130 *Reset Mailbox Structure (Type 2) 2.000

0.000

210-00012  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0135 *Reset Mailbox Structure (Type 3) 18.000

0.000

210-00013  
 

11,250.0018.000

0.00

18.000

EACH

625.00000

0140 *Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

0.000

EACH

525.00000

0145 *Seeding (Native) 0.270

0.000

212-00006  
 

532.170.270

0.00

0.270

ACRE

1,971.00000

0150 *Soil Conditioning 0.174

0.000

212-00032  
 

1,520.930.174

0.00

0.174

ACRE

8,741.00000

0155 *Mulching (Weed Free Straw) 0.050

0.000

213-00004  
 

78.900.050

0.00

0.050

ACRE

1,578.00000

0160 *Mulch Tackifier 10.000

0.000

213-00061  
 

44.7010.000

0.00

10.000

LB  

4.47000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

578.000

0.000

216-00201  
 

3,288.82578.000

0.00

578.000

SY  

5.69000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Wildlife Biologist 8.500

0.000

240-00000  
 

671.508.500

0.00

8.500

HOUR

79.00000

0175 *Aggregate Base Course (Class 6) 2,652.860

-14.840

304-06000  
 

50,122.382,638.020

-281.96

2,638.020

TON 

19.00000

0180 Aggregate Base Course (Special) 3,198.890

0.000

304-09014  
 

100,892.993,198.890

0.00

3,198.890

TON 

31.54000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 207.950

0.000

403-00720  
 

23,340.31207.950

0.00

207.950

TON 

112.24000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 34,295.250

-28.750

403-34721  
 

2,272,896.9434,266.500

-1,906.99

34,266.500

TON 

66.33000

0195 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 20,105.170

0.000

403-36721  
 

1,392,081.9720,105.170

0.00

20,105.170

TON 

69.24000

0200 Emulsified Asphalt (Slow-Setting) 17,336.000

0.000

411-10255  
 

53,221.5217,336.000

0.00

17,336.000

GAL 

3.07000

0205 Geogrid Reinforcement 2,869.000

0.000

506-01020  
 

5,852.762,869.000

0.00

2,869.000

SY  

2.04000

0210 4 Inch Non-Perforated Pipe Underdrain 265.000

0.000

605-00004  
 

2,159.75265.000

0.00

265.000

LF  

8.15000

0215 4 Inch Perforated Pipe Underdrain 530.000

0.000

605-00040  
 

13,329.50530.000

0.00

530.000

LF  

25.15000

0220 Subsurface Drain Outlet 10.000

0.000

605-84000  
 

1,136.5010.000

0.00

10.000

LF  

113.65000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

17.90000

0230 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0235 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.73000

0240 *Delineator (Type I) 365.000

0.000

612-00001  
 

7,300.00365.000

0.00

365.000

EACH

20.00000

0245 *Delineator (Type II) 67.000

0.000

612-00002  
 

1,407.0067.000

0.00

67.000

EACH

21.00000

0250 *Delineator (Type III) 92.000

0.000

612-00003  
 

2,024.0092.000

0.00

92.000

EACH

22.00000

0255 *Sign Panel (Class I) 78.000

0.000

614-00011  
 

1,092.0078.000

0.00

78.000

SF  

14.00000

0260 *Sign Panel (Class II) 355.000

0.000

614-00012  
 

5,680.00355.000

0.00

355.000

SF  

16.00000

0265 *Steel Sign Support (2-Inch Round)(Post) 6.000

0.000

614-01512  
 

48.006.000

0.00

6.000

LF  

8.00000

0270 *Steel Sign Support (2-Inch Round)(Socket) 1.000

0.000

614-01522  
 

50.001.000

0.00

1.000

EACH

50.00000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000

0.000

614-01575  
 

288.0024.000

0.00

24.000

LF  

12.00000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

0.000

614-01578  
 

225.001.000

0.00

1.000

EACH

225.00000

0285 *Rumble Strip 62,946.000

0.000

614-80385  
 

9,441.9062,946.000

0.00

62,946.000

LF  

0.15000

0290 *Mobilization 1.000

0.000

626-00000  
 

267,300.241.000

0.00

1.000

L S 

267,300.24000

0295 Public Information Services 1.113

0.000

626-01000  
 

4,898.311.113

0.00

1.113

L S 

4,401.00000

0300 *Epoxy Pavement Marking 1,101.000

0.000

627-00005  
 

74,317.501,101.000

0.00

1,101.000

GAL 

67.50000

0305 *Pavement Marking Paint (Waterborne) 2,850.750

-0.750

627-00011  
 

92,625.002,850.000

-24.38

2,850.000

GAL 

32.50000

0310 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

1,437.000

0.000

627-40012  
 

31,254.751,437.000

0.00

1,437.000

SF  

21.75000

0315 *Flagging 7,128.250

0.000

630-00000  
 

135,436.757,128.250

0.00

7,128.250

HOUR

19.00000

0320 *Pilot Car Operation 555.000

0.000

630-00001  
 

19,980.00555.000

0.00

555.000

HOUR

36.00000

0325 *Traffic Control Inspection 55.000

0.000

630-00007  
 

5,500.0055.000

0.00

55.000

DAY 

100.00000

0330 *Traffic Control Management 106.000

-1.000

630-00012  
 

63,000.00105.000

-600.00

105.000

DAY 

600.00000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 31.000

0.000

630-80341  
 

620.0031.000

0.00

31.000

EACH

20.00000

0340 *Construction Traffic Sign (Panel Size B) 130.000

0.000

630-80342  
 

5,200.00130.000

0.00

130.000

EACH

40.00000

0345 *Construction Traffic Sign (Special) 54.500

0.000

630-80344  
 

981.0054.500

0.00

54.500

SF  

18.00000

0350 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.000

0.000

630-80357  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0360 *Drum Channelizing Device 108.000

0.000

630-80360  
 

1,620.00108.000

0.00

108.000

EACH

15.00000

0365 *Drum Channelizing Device (With Light) (Flashing) 13.000

0.000

630-80363  
 

260.0013.000

0.00

13.000

EACH

20.00000

0370 Concrete Barrier (Temporary) 684.000

0.000

630-80370  
 

16,463.88684.000

0.00

684.000

LF  

24.07000

0375 *Traffic Cone 386.000

0.000

630-80380  
 

3,860.00386.000

0.00

386.000

EACH

10.00000

0380 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0385 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.000

0.000

630-85006  
 

19,313.244.000

0.00

4.000

EACH

4,828.31000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 28,530.230

0.000

700-70016  
 

28,530.2328,530.230

0.00

28,530.230

F A 

1.00000

0410 F/A Roadway Smoothness Incentive 303,481.870

0.000

700-70018  
 

303,481.87303,481.870

0.00

303,481.870

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 266,732.110

-154.640

700-70019  
 

266,577.47266,577.470

-154.64

266,577.470

F A 

1.00000

0420 F/A On-The-Job Trainee 4,823.500

0.000

700-70021  
 

4,823.504,823.500

0.00

4,823.500

HOUR

1.00000

0425 F/A Quality Incentive Payment 81,239.160

0.000

700-70025  
 

81,239.1681,239.160

0.00

81,239.160

F A 

1.00000

0430 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 Gdrail Ty 3 (Spec) 31-inch tall , 10 gauge 8,050.000

0.000

606-00305  
 

161,402.508,050.000

0.00

8,050.000

LF  

20.05000
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0460 End Anchor (Flared) (Spec) 31-inch height 38.000

0.000

606-02007  
 

63,460.0038.000

0.00

38.000

EACH

1,670.00000

0465 Res Gdrail Ty 3 4,475.000

0.000

210-01130  
 

59,293.754,475.000

0.00

4,475.000

LF  

13.25000

0470 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1,936.581.000

0.00

1.000

L S 

1,936.58000

0475 Added Item (Each)/ End Anchorage (Non-Flared) (31-inch 
Height)

2.000

0.000

900-00007  
 

6,324.002.000

0.00

2.000

EACH

3,162.00000

0485 Rem of Debris Damaged geogrid removal and disposal 1.000

0.000

201-00005  
 

8,503.291.000

0.00

1.000

L S 

8,503.29000

0490 Stockpile ABC (Spec) 1.000

0.000

304-09220  
 

2,439.031.000

0.00

1.000

L S 

2,439.03000

0495 Uncl Excav (Spec) 200.000

0.000

203-00040  
 

5,990.00200.000

0.00

200.000

CY  

29.95000

0500 F/A Slope Reconstruction Clean and shape slope 1.000

0.000

700-70424  
 

5,196.971.000

0.00

1.000

F A 

5,196.97000

0505 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

33,151.271.000

0.00

1.000

L S 

33,151.27000

0510 Bonded Fiber Matrix 0.200

0.000

213-00150  
 

700.000.200

0.00

0.200

ACRE

3,500.00000

CAT 6,001,177.72-2,967.976,001,177.72CURRENT AMT0200 $ $ $
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PCN: 19710-BID    ESTIMATE RUN 04/26/2016

PROJECT: NHPP1602-143                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:12:23

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

8,650.001.000

0.00

1.000

EACH

8,650.00000

0445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 15,650.000.0015,650.00CURRENT AMT0400 $ $ $

$ 6,016,827.72-2,967.97$6,016,827.72$CURRENT AMTPROJECT TOTAL


